PLANNING DATES
MAJOR SYSTEM PROGRAM
COST ESTIMATING CALENDAR

GENERAL COMMENTS:
0 The dates shown in this calendar are for planning purposes.
0 All dates are on a calendar basis (i.e. 1Q95 means Jan - Mar 1995).

o All PEO/PMs should coordinate early with the appropriate cost analysis elements to
avoid any overloads at peak times.

0 POEs should be updated biannually to adjust for program changes and the most
recent actual cost experience.

0 USACEAC isestablishing a Process Action Team (PAT) to improve and streamline
the Army cost estimating processes.

ACRONYMS:

ACP - Army Cost Position

BES - Excursion for upcoming BES; not complete POE
CARD - Cost Analysis Requirements Description
CCA - Component Cost Analysis

CEAC - U.S. Army Cost & Economic Analysis Center
CRBWG - Cost Review Board Working Group

N/A - Not Applicable

N/R - Not Required

PEO - Program Executive Officer

PM - Program/Project Manager

POE - Program Office Estimate

POM - Excursion for upcoming POM; not complete POE
RCV’'D - Received

TBD - To Be Determined

COLUMN EXPLANATIONS:
PEO/PROGRAM: The name of the ACAT I or Il system organized by PEO.

CARD:



0 LAST RCV’'D - The date CEAC received the last approved CARD.
o DUE DATE - The date when SARDA isto receive the next draft CARD.
PM ESTIMATE:

0 LAST RCV’D - The date of thelast MACOM validated POE received by
CEAC.

o TYPE DUE - Thetype of the next validated estimate (i.e. POE, BES, POM)
dueto CEAC.

o DUE DATE - The date the next validated estimate from PEO/PM is due to
CEAC.

CCA:
0 LAST RCV’D - The date of the last approved CCA by CEAC.

o DUE DATE - The date the next approved CCA is expected to be completed
by CEAC.

CRBWG START: The date the next Cost Review Board Working Group (CRBWG) is
expected to start.

ACP:
0 LAST RCV’D - The date of the last approved ACP.

o DUE DATE - The date that the ACP isrequired to be approved by the
ASA(FM & C).


Hints and Tips
Generally, the best way to view the remainder of this document is to select Zoom To... from the View dropdown menu and enter a magnification of 120%. Depending upon the resolution of your monitor you may have to experiment with the amount of magnification required for optimal viewing on your specific monitor.


MAJOR SYSTEM PROGRAM COST
ESTIMATING CALENDAR

AS OF 6/30/95

PEO/PROGRAM CARD PM ESTIMATE CCA CRBWG ACP
LAST DUE LAST TYPE DUE LAST DUE START LAST DUE
RCV'D DATE RCV'D DUE DATE RCV'D DATE RCV'D DATE
|ARMORED sYS MoD:
AGS FEB 92 N/R SEP 91 POE AUG95 | APRO92 N/A N/A SEP 92 N/A
BRADLEY JUN 93 N/A SEP 93 POM MAR 96 SEP 93 N/A N/A NOV 93 N/A
ccTT N/A N/A DEC 91 BES AUG95 | JANO2 N/A N/A JAN 92 N/A
cav N/A DEC95 | JuL93 POE JUN 96 JUL 93 JUN96 | JUN96 | AUG93 | JUL 96
M1A2 OCT 93 N/A JAN 94 POE JAN96 | JAN 94 N/A N/A MAR 94 N/A
WAM APR 95 N/A N/A POE SEP 95 N/A N/A N/A N/A N/A
[aviaTiON:
COMANCHE NOV94 | SEP95 | NoOvol POE FEB96 | JANO2 FEB 96 FEB 96 FEB92 | MARO96
LB APACHE MAR 95 N/A DEC 93 POE JUN95 | MAY94 | JUN95 JUL 95 MAY 94 | AUG 95
LB HELLFIRE MAR 95 N/A NOV 93 POE JUN95 | JAN94 | JUN95 JUL 95 MAY 94 | AUG 95
[smporTvp:
CORPS SAM JAN95 | AUG95 | MARO95 POE MAR96 | MAR95 | MAR96 | MAR96 | SEP93 | MARO96
GBR-TMD JAN95 | AUG95 | MARO95 POE MAR96 | MAR95 | MAR96 | MAR96 N/A MAR 96
PAC -3 JAN95 | AUG95 | MAR9S5 POE MAR96 | MAR95 | MAR96 | MAR96 | MAR94 | MAR 96
THAAD JAN95 | AUG95 | MAR 95 POE MAR96 | MAR95 [ MAR96 | MAR96 N/A MAR 96
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PEO/PROGRAM CARD PM ESTIMATE CCA CRBWG ACP
LAST DUE LAST TYPE DUE LAST DUE START LAST DUE
RCV'D DATE RCV'D DUE DATE RCV'D DATE RCV'D DATE
|cmbe conTROL:
AFATDS JUL 95 N/A BES/POE | AUG 95 N/A OCT95 | OCT95 | JAN9L | DEC95
ASAS JUL 93 JuLes | AUG93 | BES/POE | AUG95 JuLes | JAN99 FEB 99 SEP93 | MAR99
CSscCs NOV 94 TBD JAN 95 POE TBD JAN 95 TBD FEB 95 FEB 95 TBD
MCS JUL 95 JuL a1 BES AUG95 | JuLol JAN 96 FEB96 | AUG91 | APR96
|commuNIcATIONS:
EPLRS TBD JuL a1 POE TBD JuL a1 TBD TBD AUG 91 TBD
JTIDS 2M DEC 94 TBD JAN 95 POE TBD JAN 95 TBD N/A JAN 95 TBD
SCAMP APR 92 TBD MAY 92 POE TBD MAY 92 TBD TBD JUL 92 TBD
SMART - T APR 92 N/A MAY 92 BES AUG95 | MAY 92 TBD TBD JUL 92 TBD
|oiR CHEM, DEMIL:
CHEM DEMIL MAY 95 N/A N/A POE AUG 95 N/A AUG95 | SEP 95 N/A OCT 95
|FIELD ARTILLERY:
CRUSADER APR 94 TBD MAY 94 POE TBD APR 94 TBD TBD AUG 94 TBD
SADARM JAN 93 TBD OCT 94 POE TBD OCT 94 TBD TBD DEC 94 TBD
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PEO/PROGRAM CARD PM ESTIMATE CCA CRBWG ACP
LAST DUE LAST TYPE DUE LAST DUE START LAST DUE
RCV'D DATE RCV'D DUE DATE RCV'D DATE RCV'D DATE
[INTELL & EW:
BCIS APR 93 N/A APR 93 BES AUG95 | APR93 N/A N/A APR 93 N/A
JSTARS DEC 93 NOV95 | APRO93 POE APR96 | APR93 | APR96 | APR96 | APR93 | MAY 96
|30INT PROGRAMS:
CMWS FEB 95 N/A N/A POE MAY 95 N/A N/A MAY 95 N/A MAY 95
[TACTICAL MISSILE:
ATACMS BLOCK IA | AUG 93 N/A NOV 93 BES AUG95 | NOV93 | AUG96 | SEP96 | JAN94 | OCT96
ATACMS BLOCK II/lIA |  AUG 94 TBD NOV 94 POE TBD NOV 94 TBD TBD FEB 95 TBD
BAT /BAT P3| AUG 94 TBD NOV 94 POE TBD JAN 95 TBD TBD FEB 95 TBD
JAVELIN FEB 94 N/A MAR 94 BES AUG95 | MAR 94 N/A N/A MAY 94 N/A
[TACTICAL WHEELED:
FMTV APR 95 N/A JUN 95 POE JUN95 | JUN9Os | JUN95 | JUN95 | JUNOL JUL 95
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